



BRAW Webmaster's Quarterly Report

June 19, 2026

Over the past several months, I've been steadily rebuilding my strength after a series of significant health issues earlier this year. Even during recovery, I continued contributing to BRAW in smaller steps, and as my health improved, I've been able to return to full speed — especially on the website modernization project. I've made substantial progress across several areas that strengthen BRAW's communications, outreach, and donor engagement.

Key Work Completed Recently

Website Modernization Project: I've been actively rebuilding and modernizing the BRAW website to make it clearer, more user-friendly, and more aligned with our mission. This includes reorganizing pages, improving navigation, updating content, and keeping the site fresh with frequent updates. As my recovery has progressed, my pace has increased significantly — today's rapid work on the PayPal donation system is a good example. While there is still more to do, the momentum is strong and the progress has been steady and encouraging.

Donation System Overhaul: I created a new PayPal general donation page, corrected outdated links, updated the header Donate button, and improved the Legacy Giving & Planned Donations section. The overhaul is well underway, and although there is still more to do, the progress has been steady and encouraging.

Brochure Redesign: I completed a full redesign of the BRAW tri-fold brochure, incorporating Board feedback and ensuring accuracy, readability, and a modern presentation.

Contact Us Page & Member Support: I manage the Contact Us submissions and respond directly to inquiries from the public, helping connect people with the right BRAW resources or volunteers.

Collaboration With BRAW Colleagues: I work closely with Steve, Joanie, Val, and Gene on various projects, including content updates, postings, and communications support whenever needed.

Ongoing Site Maintenance: I regularly update the current website to keep information accurate, timely, and engaging for members, volunteers, and the public.

Timeline for Completion

If I continue at my current pace — and as my recovery continues to improve — I estimate the full website rebuild can be completed within the next 4–8 weeks.

Closing Note

I truly enjoy working with all of you on the Board. Your support, collaboration, and shared commitment to BRAW's mission make this work meaningful, and I'm grateful to be part of this team.

Respectfully submitted,

Andy Garcia-Rivera, Webmaster